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FairPoint Communications, Inc. 
State of New Hampshire 
Docket No. DT 07-011 

Respondent: Michael Haga 
Title: Director of Billing and 

Operations Support Services 

REQUEST: New England Cable and Telecommunications Association, Inc, and 
Comcast Phone of New Hampshire, LLC - Rebuttal 

DATED: September 20,2007 

ITEM: NECTAICPNH Please refer to page 28, lines 18 - 20 where the witnesses state the 
- 74R cutover is on schedule for late May 2008. In connection with this 

testimony, please (a) identify the assumed date of a Commission 
Order and the assumed closing date of the merger; (b) identify the 
assumed dates when FairPoint will provide wholesale customers with 
notice of network changes in accordance with FCC and state 
requirements; (c) identify the assumed dates when testing of the new 
FairPoint systems by holesale customers will begin and be 
completed; (d) iden when FairPoint assumes it will provide the 
Notice of Readines $ to Verizon under the TSA; (e) identify when it is 
assumed that an independent third party consultant would be retained 
by the three state ~ornmissions (as suggested in your rebuttal 
testimony);and (f) identify all work and testing that will be performed 
between the assumed flash cutover date and the assumed date of 
Delta Release. 

REPLY: (a) FairPoint desires a Commission Order by December 19,2007, and 
FairPoint anticipates a closing date of January 3 1,2008. 

(b) FairPoint is currently discussing network changes with Verizon 
and does not currently have any assumed dates as to when testing will 
begin. However, we do anticipate that we will be in a position to 
communicate draft dates by the end of October 2007. 

(c) FairPoint has planned that wholesale customer integration testing 
to begin in December 2007 and be completed by end of month, April 
2008. 

(d) FairPoint plans to be in a position to provide notice of readiness in 
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March 2008. 

(e) FairPoint has indicated a desire to have a single third party 
consultant retained as soon as possible. 

(f) FairPoint has not determined work and testing requirements for 
system enhancements that may be included in the Delta Release. 




